
 

  
City Council Report 

 

To:   Mayor and City Council  

From:  Ryan Schroeder, City Manager    

Date:  March 23, 2020 

 

Approve City Hall Change Order #2  
 

BACKGROUND INFORMATION: 

Last November the City awarded the construction contract for remodel of the Police facilities and 

adjacent spaces to Parkos Construction.  Since bid award Council has approved one change order.  

Enclosed, please find information regarding alterations from the initial project bid contained within 

Change Order #2.  WOLD Architects has reviewed each of the project amendments and is 

recommending approval of Change Order #2 in the amount of $63,503.29. 

 

FISCAL IMPACT:  

Project is currently within the $1.1 million project budget 

 

 

 

 

 

 

 

STAFF RECOMMENDATION: 

By motion approve Change Order #2 in the amount of $63,503.29 
 

.  

 

  Amount 

Fund:   

Department:   

Account:   


